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E-LEARNING FOR SOFTWARE ENGINEERING: A CASE STUDY ON 
TEACHING INFORMATION SYSTEMS ONLINE GROUP PROJECT WITH 
EXTREME PROGRAMMING  
 
Burcu Bulgurcu 
Department of Management Information Systems 




This paper reports the experience gained in software engineering group work within the framework of a 
fourteen week master’s level graduate course on information systems development. Teams of three to five 
members developed web-based application systems using the Distributed eXtreme Programming (XP) 
methodology. A case study is proposed to understand the issues encountered by students during the 
software development process and to determine the impact of XP methodology as well as team members’ 
geographical distribution on students’ overall performance. We suggest that teaching an information systems 
group project online with agile methodology (i.e. distributed XP) brings several issues to be considered 
before and during the development process. This study points out these issues, particularly those regarding 
student teams’ communication, coordination, and collaboration practices. Improvement of these issues in the 
future would help educators develop more effective education settings and help students enhance their 
performance. 
Keywords: distributed software development, virtual teams, e-learning, software engineering, extreme programming 
I. INTRODUCTION 
Over the last decade, parallel to the consistent development of information technologies and 
globalization of the world, the phenomena of distributed software development and virtual teams 
have been intensified. As a result, increasingly dispersed development practices across 
geographical distances were introduced. Even though distributed software development is a 
highly challenging, complex and risky process, today’s competitive business environment 
requires multi-site, and even multinational and multicultural development settings for many 
software development projects [Herbsleb and Moitra, 2001]. However, distributed software 
development is a fairly new phenomenon, which is still evolving and needs further research and 
work to understand and cope with these challenges and complexities. Likewise, virtual teams 
represent a new form of organization that offers flexibility and responsiveness and has the 
potential to revolutionize the workplace [Powell et al., 2004]. While traditional software 
development offers valuable theoretical background and a starting point, virtual teams with their 
unique material, technical and social challenges call for additional, specialized research to 
enhance their effectiveness [Powell et al., 2004]. Despite the availability of the necessary 
information communication technology infrastructures, effective utilization of these technologies 
for distributed development has not yet been clearly discussed. 
 
This paper presents an empirical study which attempts to address and discuss some of the 
significant questions on virtual software development in an educational context. Accordingly, the 
development processes and the projects of five different virtual teams of an online software 
development class were investigated.  The goal of this study was to observe the ad-hoc 
development processes of virtual software development teams, especially their communication, 
coordination, collaboration, and group decision making practices and to report the major issues of 
the educational setting as well as the issues of the software development based on the student 
teams’ experiences. Further goal of the study was to improve the development processes of the 
teams by utilizing an online collaboration support tool, called XPWeb, which is designed to 
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support the distributed extreme programming projects. The software development methodology 
adopted for the course was extreme programming (XP). The fundamental principles of XP, 
including test-driven and iterative development practices, continual communication with the 
customer, and collective ownership of developed software and refactoring were fully adopted in 
this course.  
The case study focuses on the following research question: What are the major issues that relate 
to communication, coordination, and collaboration practices of software development teams 
when team members are geographically separated from each other? 
II. TERMINOLOGY 
Distributed Software Development 
A team is defined as a collection of individuals who are interdependent in their tasks but share a 
common goal and responsibilities for targeted outcomes [Cohen and Baily, 1997]. The concept of 
virtual teams is defined as; “groups of geographically, organizationally and/or time dispersed 
workers brought together by information and telecommunication technologies to accomplish one 
or more organizational tasks” [Alavi and Yoo, 1997]. Distinctive features of virtual teams from the 
traditional ones are basically their reliance on information technologies to communicate with each 
other, their flexible composition, and their ability to traverse traditional organizational boundaries 
and time constraints [Powell et al., 2004]. Distributed software development is defined as the 
software development activities disturbed across multiple sites [Mockus and Herbsleb, 2001]. 
Distributed software development and virtual teams are known to create both unique advantages 
and challenges [Herbsleb and Grinter, 1999; Mockus and Weiss, 2001]. Overcoming the 
distances and extending the possibilities of partnerships are usually key motivations for 
distributed software development. Additionally, economic forces have turned national markets 
into global markets and introduced new forms of competition as well as cooperation that reach 
across national boundaries [Herbsleb and Moitra 2001]. Distributed development, however, also 
introduces a number of significant challenges for knowledge management, communication, 
coordination, and process management. In particular, geographically distributed development 
teams face enormous communication and coordination problems. A case study demonstrates 
that the difficulty of initiating contact with other partners or team members and several potential 
unanticipated events can stretch project communication to the breaking point, and project 
schedules can become compromised as a result of problems in project integration and 
coordination [Herbsleb and Grinter, 1999]. Lack of trust between the sites, problems in 
relationship building, and the lack of cohesion are other unique challenges of the distributed 
development [Powell et al., 2004; Herbsleb and Grinter, 1999; Mockus and Weiss, 2001].  
Extreme Programming (XP) 
XP is one of the most popular agile software development methods that has been proven to be 
successful at many organizations functioning in different business contexts [Extreme 
Programming, 2009]. XP aims at a customer oriented software development methodology which 
stresses customer satisfaction. The requirements are prioritized according to customers’ needs. 
Instead of attempting to develop all possible requirements in one shot in the requirements 
analysis phase, as conducted in traditional software development methodologies, XP aims to 
deliver the software as needed by the customer. XP also empowers software developers to 
confidently respond to changing customer requirements even at the later stages of development 
life cycle. To ensure customers’ satisfaction and understand their needs, developers have 
constant communication with their customers as well as fellow programmers. Developers receive 
ongoing feedback not only by communicating with their customers but also by testing the 
developed software starting from the beginning of development. Delivering completed part of the 
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system to customers as early as possible, having their feedback, and implementing suggested 
changes are essentials of the development cycle.  Development is iterative and success depends 
on the unique contributions of team members as well as customers. Communication is one of the 
essential elements of XP. Simplicity, feedback, respect, and courage are the other essentials that 
are expected to improve the performance and the quality of the software project. XP aims to 
implement a simple, yet effective environment to enable team productivity and efficiency. XP 
enables developers to respond to changing requirements and technology with confidence [Beck 
and Andres 2004; Beck and Fowler, 2000; Jeffries et al. 2000]. 
The planning phase is one of the most important phases of XP development. This phase includes 
development of user stories by the customers.  User stories represent usage needs of the system 
users and are used to create time estimates by system developers. Instead of having large 
requirements documents, user stories include about three-to-four sentences to explain user 
needs. Next, release plans are created to estimate each user story in terms of ideal programming 
weeks by the development team. It is important to include all the stakeholders’ views in the 
release plan so that technical people and business people can have a negotiated schedule that 
everyone can commit to. In the next phase, the development team releases iterative versions of 
the system to the customers. Iterative development adds agility to the development process. 
Iteration planning often includes identifying tasks, tracking down the process, and re-estimations. 
Iterations are expected to end with a testable software product. Having customer available is one 
of the most important requirements of XP, as they are expected to help developers with time 
estimates, priority assignments, and unit testing. Unit tests are created before coding so that 
developer is usually clearer about the expectations of the coding. Moreover, because each code 
piece is followed by a unit test, developer has immediate feedback while working. Lastly, the 
overall system is tested according to acceptance tests which are created from user stories. Each 
acceptance test represents expected results from the system. Customers are responsible for 
verifying and reviewing test scores to decide which failed tests are of highest priority [Extreme 
Programming, 2009]. 
III. TEACHING CASE 
The Course and the Participants 
Participants of this study were the students of Informatics Online (ION) 505 course in the 
Informatics Institute of Middle East Technical University (METU). Informatics-Online (ION) [ION, 
2009] is the fully Internet based master’s degree program of the Information Systems department 
of the Informatics Institute. All courses of ION program are carried out asynchronously over an e-
learning system; called Netclass.  The objective and the program structure of ION program are 
specified as providing expertise on the fundamental and current concepts of information 
technology and systems to working professionals who need continuing education without the 
need to come to the campus for lectures. 
The ION 505 course, named Information Systems On-Line Group Project, aims to integrate 
fundamental awareness and expertise obtained in earlier information systems and software 
engineering courses into a meaningful whole through an applied group project. Course material, 
in parallel with project stages, presents an overview of fundamental IS project planning and 
management techniques and approaches. Classroom and Internet-based versions of the course 
have been started in the Informatics Institute of the same university in 1997. The waterfall 
approach has been utilized in these courses until 2003.  XP methodology has first been 
introduced in the classroom course (SM 504) in the 2003 fall term, and then in the Internet-based 
course (ION 505) in the 2004 spring term.  
The author of this paper was the research assistant of the ION 505 course during the term in 
which the study was conducted. She has actively participated in and observed all class and team 
discussions through the forums of the online class, and joined online team meetings and e-mail 
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lists of project groups. The instructor of the course has been teaching the master’s level software 
engineering group project courses in the Electrical and Electronics Engineering Department (EE 
647) and Informatics Institute (SM 504, ION 505) of the METU since the late 1980s.  
The participants of the case study were twenty-five students of ION 505. Students were all 
Turkish, from different geographical locations (twelve of the students were located in Ankara, 
seven were in Istanbul, one was in Hakkari, one was in Antalya, three were in Europe, and one 
was in Russia). The online project teams consisted of three or four students. At least one of the 
group members was geographically separated from others. The teams reported that even the 
members who were located in the same city could not hold face-to-face meetings but had to work 
separately and communicate over information communication technologies. Moreover, the 
instructor of the course who acted as the customer of the development projects was 
geographically separated from all student teams. Students were expected to select projects that 
were sufficiently extensive in scope to experience the challenges of the requirements 
development process and understand the unique challenges of inner and outer group 
communication of distributed development. Nevertheless, they were only expected to develop 
prototypes of projects along with a little coding. The following projects were developed by the 
development teams: 
Team 1: Library Automation System 
Team 2: Scholarship Management System 
Team 3: Online Education Framework 
Team 4: Online PC Information Database 
Team 5: Debt Automation System 
Team 6: Business to Business (B2B) e-Marketplace Framework  
The Support Tool 
To enhance team members’ planning, communication and coordination practices and to 
overcome the obstacles of their geographically separation, a support tool called XPWeb [XPWeb, 
2006] was provided to all teams. XPWeb was a simple web based tool which was designed to 
manage the projects developed with distributed XP methodology. The tool provided four major 
functionalities:  
1) Planning section is used to prepare the project schedule and release plan, create user 
stories and tasks, discuss the stories with the customer, select user stories and tasks, 
assign team members to tasks, and define roles and responsibilities of group members. 
2) Calendar section is used visualize the tasks of weeks. Task information includes task 
definitions, assigned team members, and due dates. 
3) Reports section is used to report and assess the performance of the developers and the 
development processes of development iterations and to provide feedback to team 
members and the customer about the progress. 
4) Versioning section is used to store and download the latest version of the developed 
system. End products are made available to group members and the customer. 
Software Development Method 
The method utilized for software development was distributed XP. Besides implementing the 
iterative cycles of XP, teams were also required to submit formal documents with IEEE standards 
including Software Requirements Specification (SRS - IEEE 830-1998), Software Design 
Description (SDD - IEEE 1016-1998) and Software Test Documentation (IEEE 829-1998) in each 
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development cycle. Teams updated their initial documents according to the proposed iteration 
plans of each cycle and created the documents iteratively. At the end of the fourth cycle, all 
teams were expected to submit one SRS, one SDD, and one acceptance test report in addition to 
the running software. The class started with two weeks of introduction. These weeks involved the 
following procedures: 
1. The instructor introduced himself and communicated the objectives and requirements of the 
course. He informed students about the schedule and the development methodology. He 
also asked students to introduce themselves and explain their educational and professional 
backgrounds and interests. He then asked them to propose their preferred team roles for the 
development project and the tasks that they choose to handle. 
2. The instructor required the students to form groups of 3 to 4 people. In the meantime, he 
asked instructed them to learn the basics of XP and its base practices from his suggested 
references.  
3. Students formed their project groups and submitted a project proposal.  
4. The forums for the communication of all groups were created in Netclass system. Students 
were required to employ the forums for inner group communications and for their decision 
making activities. 
5. The instructor revised the proposals and asked for the release plans. 
6. The instructor introduced the support tool, namely; XPWeb. He asked students to read the 
lecture notes on the utilization and effective usage of the tool. Students were required to 
employ the support tool during the development. The support tool not only helped students 
with their development activities, such as scheduling, planning, reporting, and versioning, but 
also helped the instructor (and the researcher) to follow up the end-products each week. 
Furthermore, the tool helped the instructor (and the researcher) examine the roles and 
responsibilities of team members. 
7. Students presented the project plans which were developed according to the guidelines of 
XP. Students developed user stories, user validation criteria, requirement priorities, their 
weights and implementation risks in that phase. In the later phases, the instructor acted as 
the customer of the development project.  
After the introduction weeks, students were involved in project implementation cycles. There 
were four iterative cycles, each lasting for two weeks. Iterative cycles involved four fundamental 
phases:  
System Requirement Analysis Phase: Teams developed and submitted their iteration plans. 
Based on their release plans, they selected critical stories to be implemented in the following 
iteration cycle. They updated the weight, priority, and risk indexes of their stories from their 
previous plans. They created the tasks for the selected stories and assigned the tasks to team 
members. The deliverables of this phase were the iteration plan and the updated SRS report. 
System Design Phase: Teams developed their design activities according to the user stories of 
their iteration plans. The deliverable of the phase was the updated SDD report. 
Systems Implementation Phase: Teams developed the running software system according to the 
selected stories. They updated their initial plans in the support tool, and reported the team 
performance as well as the individual performances. The deliverable of the phase was the 
running software system and the code of the system. 
Testing Phase: Teams developed the unit tests for testing. They validated the running software 
system with the predefined validation criteria. The deliverables of the phase were the debugged 
software system and the updated acceptance test report. 
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IV. METHOD AND DATA COLLECTION  
Multiple data collection methods are typically employed in case studies. Ideally, evidence form 
two or more sources converge to ensure reliability of the research findings [Benbasat et al., 
1987]. Utilization of multiple sources of data also supports triangulation (cross-validation of 
information and conclusions through the use of multiple procedures of sources). Thus, we utilized 
multiple data collection methods as the data collection strategy. Three main data collection 
methods—interviews, direct observations, and artifact and document analysis—were employed. 
The summary of the data collection procedures is as follows: 
 The researcher directly observed the development processes of the teams during the 
education term as the teaching assistant of the course. Direct observations included 
observations and analysis the end products of each iteration cycle as well as inner group 
communications (by joining the e-mail groups, following the class discussions on the e-
learning webpage, analyzing the logs of XPWeb etc.). 
 An online survey was conducted at the end of the semester to understand students’ 
general perceptions on the development setting.  
 Group interviews were conducted with the student teams.  
V. FINDINGS OF THE STUDY 
The major issues of the educational setting and teams’ software development processes were 
grouped under four categories as follows: 
1. The issues regarding the educational setting: Some of the major issues were directly 
related to the characteristics of the educational setting, as the participants of the study were 
students of an online course. 
Time restrictions: Team members reported that despite the importance of analysis phase, 
allocated time was very limited, which resulted in negative impacts on the development of group 
dynamics, performance of group decision making, and definition of clear roles and 
responsibilities. Team members suggested that because of their geographical separation, 
formation of a group culture and dynamics were essential for better performance. Teams argued 
that initialization phase should be strongly encouraged by the instructor and supported by several 
team formation activities. 
Teams suggested that, in particular, they suffered from the following problems due to time 
restrictions: 
 Issues regarding team work: Teams could not establish a team culture, which resulted in 
diverse work focuses of team members, lack of motivation and discipline, and 
unbalanced work load.   
 Issues regarding overall planning activities: Teams could not propose accurate size and 
feasibility estimations for user stories in the analysis phase. As a result, they frequently 
had to deviate from the initial plan during the development. 
 Issues regarding definitions for roles and responsibilities: Teams could not propose clear 
definitions for team members’ roles and responsibilities. The lack of definitions resulted in 
ineffective inner group communication and coordination practices since clear role and 
responsibility definitions were essential to establish the communication protocols and to 
outline the activity based management plan. 
Difficulty in accessing the customer: Since the projects were developed with the XP methodology, 
teams frequently needed to access to the customer. However, they argued that they had 
difficulties when they tried to communicate with the customer.  
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Difficulty in improving the development processes: Teams suggested that they could not improve 
their development processes among the iteration cycles due to time restrictions, even though 
they thought improvement was necessary.  
Need for a comprehensive tool support: Teams argued that even though they had benefited from 
the support tool; XPWeb, they needed a more comprehensive communication infrastructure. 
They explained that even though XPWeb was adequate for planning purposes, it lacked 
necessary communication and coordination interfaces and decision making features. Since the 
tool did not satisfy the demands of the teams, they had to utilize other communication tools, such 
as instant messaging or e-mail. In general, teams used the forum of the class website for 
asynchronous communication and XPWeb for planning purposes, and used their private e-mails 
and instant messaging tools for synchronous communication, particularly for inner group 
communication and decision making purposes. In particular, they used the private e-mails and 
instant messaging tools for inner group communication and decision making purposes. However, 
using different tools created problems, such as, communication inefficiencies, information and 
end-product loses, and difficulties in keeping track of the conversations.  
2. The issues regarding teams’ communication practices: Teams explained that their 
ineffective communication practices introduced the most difficult problems to overcome. The 
communication needs were explained as follows: 
Need for a communication plan: Teams explained that they needed a comprehensive 
communication plan that would specify all the needs of team communication, such as selection of 
communication media according to the purposes of communication, specification of meeting 
schedules and available working hours of team members. Teams added that protocols of 
communication should be defined in the early phases of development. The protocols should 
clearly inform the team members about the means of communication, their expected utilization, 
allowed response times for any communication requests, and strategies for managing the 
knowledge accumulated by team communications. Teams also argued that communication with 
the customer should be improved for better requirement elicitation. Thus, the communication plan 
should also incorporate the communication schedules with the customer as much as possible.  
Need for a communication leader: Teams argued that in any distributed development setting, 
there should be a communication leader to coordinate the communication traffic. The 
communication leader should not only have the responsibility of teams’ information transfer, but 
also work as a team leader and take initiative as a decision maker when necessary. 
Need to support synchronous communication: Teams explained that they preferred synchronous 
communication over asynchronous communication because of its effectiveness and efficiency 
advantages. However, because teams did not know of other team members’ work schedules, 
they had to communicate asynchronously (i.e. e-mails) most of the time, which resulted in 
inefficiencies in inner group communications. Teams provided two main explanations for the 
inefficiencies: 
 Misunderstandings in asynchronous communication: One of the team members 
explained their problem as follows: “The written communications often caused 
misunderstandings which resulted in more serious problems. For example, two of our 
team members were assigned implementation and testing tasks. However, due to 
frequent communication problems, we had to assign both tasks to one member and this 
strengthened the unbalanced workload among our team members.” 
 Delays in completion of work tasks: Because it was difficult to predict when the message 
will be read and responded to, asynchronous communication usually resulted in delays in 
the completion of work processes. Team members explained that when they attempted 
to communicate over an asynchronous communication medium, they usually utilized 
another synchronous communication tool, such as telephone, to confirm whether the 
message was received by the other team member.  
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3. The issues regarding teams’ coordination practices: Teams explained that they had 
several coordination problems as a result of their ineffectiveness in their planning, teamwork, and 
communication practices. The coordination needs were explained as follows: 
Need to enhance parallel work and reduce unbalanced work load: Teams explained that most of 
the tasks were highly dependent on each other or had to be completed in sequence. So, teams 
could not manage to work on the same task as a group or to process several tasks in parallel. 
Ineffectiveness of communication practices also had negative impacts on coordination of 
sequential tasks. The problem particularly resulted in unbalanced workloads for some of the team 
members. For example, one of teams explained that they had two experienced coders in the 
team, so they assigned the coding tasks to both. However, due to their communication problems, 
one of the coders had to take the full responsibility of the entire coding task. Teams also 
mentioned that each team member had to strictly commit to the deadlines of the tasks for which 
he or she was responsible, because the iteration cycles were very short and the minor delays of 
each of the team members usually resulted in major delays at the end of the development cycles. 
4. The issues regarding teams’ collaboration practices: Teams explained that they had 
several collaboration problems because they could not develop a team culture. The teams’ 
collaboration needs were explained as follows:  
Need to agree on a common goal: Team members’ lacking of a common goal and their having 
distinct work focuses and motivations were proposed as the major causes of collaboration 
problems. 
Need to enhance group decision making: The team’s ability to perform group decision making 
was proposed as the most significant factor to enhance group collaboration. It helped team 
members clarify their roles and responsibilities and enhanced their involvement and in turn their 
motivation to work as a group.  
VI. CONCLUDING REMARKS 
The use of virtual teams in software development is a promising but challenging phenomenon. 
This study aimed to reveal major issues of distributed software development and the 
effectiveness of virtual teams in an educational setting. The main conclusions drawn from the 
study are as follows: 
 Having strong communication infrastructures is one of the major success factors of virtual 
development. The need for a comprehensive communication plan and a communication 
leader is strongly emphasized. According the findings of the case, the communication 
plan should specify: the communication schedule, the media to contact other team 
members, required response time to reply communication requests, points of contact for 
team members. 
 Having clear definitions for team members’ roles and responsibilities is one of the major 
success factors of virtual development. Lack of clear definitions introduced several 
communication, coordination, and collaboration problems such as: difficulties in 
developing the communication plan, unbalanced information distribution among team 
members, unbalanced work load, dependencies on specific team members, delays in 
sequential tasks and work processes, distrust of other team members. 
 Having a comprehensive web-based tool support is one of the major success factors of 
virtual development. The tool should be comprehensive and suitable for the team 
structure, development methodology, and development processes. Furthermore, teams 
should be trained about the features of the tool and usefulness of the system. Lastly, 
teams should be given the necessary adaptation time to get accustomed to the tool.  
 Having a strong team culture that would provide a focus of work is one of the major 
success factors of virtual development. Results of the case study suggest that sufficient 
amount of time should be devoted to team formation processes in the project initialization 
Bulgurcu, B.                                                                    Teaching Information Systems Online Group Project with XP 
Proceedings of the AIS SIG-ED IAIM 2009 Conference 
 
9
phase. The instructor should encourage student teams get know each other to build up a 
team culture. Team members should have good knowledge about other team members’ 
work styles, available project working hours etc. 
 
 Having strong coordination practices is one of the major success factors of virtual 
development. Based on this case study, the following issues were understood to be vital 
for the success of team members’ effective coordination:  
 Work tasks should be clearly defined. The tasks should be well-managed and 
distributed to team members to support parallel work as much as possible.  
 The work flows should be clearly defined and synchronized by considering the 
sequence of events, task and actor dependencies, work schedules, and 
available resources. The parallel work of team members would reduce idle times 
of team members and help synchronize the end work products.  
 Strong communication practices would also help prevent problems of ineffective 
coordination. 
 Processes involving geographically-separated team members should be planned 
to require as minimum contact as possible.  
 
This study discussed the issues of students in an information systems online group project. 
However, the question of how we can mitigate these issues still needs further discussion. Further 
research needs to propose solutions to resolve the highlighted issues. Another area of research 
may be the implementation of a comprehensive support tool that reflects the identified needs of 
the development teams.  
The findings of this study were based on an educational setting and concern the issues 
encountered by students in a short period of time. However, distributed software development is 
known to be a much more complex phenomenon, particularly in the form of virtual organizations 
and global development, because of the differences in developers’ cultural backgrounds and/or 
spoken languages. Hence, this study simply aims to provide a broad understanding about the 
issues encountered by the student development teams. Generalization of findings to other 
contexts should be done with careful attention. A fruitful research direction could be to compare 
the findings of this study with those of the studies investigating global organizations functioning in 
different contextual settings. 
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